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Agenda 2022-01-13
• 1. Welcome and presentation of agenda (JA)
• 2. Participants (short presentation round) (All)
• 3. Minutes from last meeting (JA)
• 4. WP2 – Status in the process of purchasing equipment (JA)
• 5. WP4 – Dissemination and Exploitation of Results - Introduction (GMIT)
• 6. Economy – Status of economy documents (Timesheets, Joint Declaration and 

Employment documents) (BR)
• 7. Any other business (All)
• 8. Next steps (JA)
• 9. End of meeting (JA)



WP2 Development (LU)
The current situation at regarding list of equipment

Now we have to wait for an OK from EU.

Partner VAT Final list of 
equipment

Excel-file with 
arguments

Purchase of 
equipment

GMIT ? OK OK

MUST OK OK OK

MULS ? OK OK



WP4 Dissemination and Exploitation (GMIT)
Draft Dissemination and Exploitation plan 
• Web-site at each partner university.
• Information about mobility of some students who can do part of their studies at 

EU institutions. 
• Dissemination information days at each partner university. Engagement from 

both EU and the local university.
• Demonstration of laboratory training stations at each partner university.
• Development of Dissemination and Exploitation plan.  

After finishing of the program the student will receive:
• A training course certificate – international certificate approved (signed, 

stamped) by two universities (local and EU-partner university)



WP5 – Economy (LU)

The current situation regarding economy:
• Send Timesheets and Joint Declarations until end of dec 2021.
MUST – OK
TalTech – OK
MULS - OK
GMIT - ?

• VAT – Send copy of documents to LU.



WP5 - Extension of project time

• Extension of project time – not possible before 6-7 months before 
end of current project time. 
• We have not been able to complete the purchase of equipment 

within the project's original timeframe. This, in combination with the 
fact that no travelling within the project could be carried out, means 
that 70% of the first pre-financing payment did not have to be used 
either.
• Requesting a respite with both the purchase of equipment and with 

the request for a second pre-financing payment. (A first mail was sent 
to EU 2022-01-12)
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Any other Business
• Situation in Mongolia, Estonia and Sweden – Travelling, visit?
• Next meetings
• Physical meeting in Lund February 2022, Feb 28th – March 2nd – Not possible 

because of Covid-19 situation.
• Zoom-meeting March 3rd ?
• Physical meeting in Lund May?
• Physical meeting in Mongolia September?



Next steps
Old
• Send Declaration and Timesheet until 2021-12-31. (deadline 2022-01-10)

New
• VAT – Send copy of documents to LU.
• After OK from EU, start the purchase of Equipment.
• Send copy of order of equipment and copy of Invoice to LU.



End of Meeting


