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List of partners in the CEBEC project 
 
P1 – Lund University (LU), Lund, Sweden 
P2 – Tallinn University of Technology, (TalTech), Tallinn, Estonia 
P3 – Mongolian University of Science and Technology (MUST), Ulaanbaatar, Mongolia. 
P4 – Mongolian University of Life Sciences (MULS), Ulaanbaatar, Mongolia. 
P5 – German-Mongolian Institute for Resources and Technology (GMIT), Ulaanbaatar, 
Mongolia. 
 
List of work packages 
WP1 – Review and analysis of the need and content of higher Education courses on Energy 
Efficient Buildings and Renewable Energy taking into account local climate conditions. 
WP2 – Development of new Higher Education courses in Energy Efficient Buildings and 
Renewable energy. 
WP3 – Quality plan. 
WP4 – Dissemination and Exploitation of Results. 
WP5 – Management and operational structures 
 
 
 
List of participants in the 14th Consortium meeting 
 
1 Jesper Arfvidsson Sweden LU P1 
2 Bitte Rosencrantz  LU P1 
3 Elisabeth Kjellsson  LU P1 
4 Henrik  Davidsson  LU P1 
5 Lars-Henrik Ståhl  LU P1 
6 Erik  Johansson  LU P1 
7 Lars-Henrik Ståhl  LU P1 
8 Targo Kalamees Estonia TalTech P2 
9 Endrik Arumägi  TalTech P2 
10 Laura Kadaru  TalTech P2 
11 Lkhagvadulam Byambajav Mongolia MUST P3 
12 Davaatseren Khavchig  MUST P3 
13 Bilguun Buyantogtokh  MUST P3 
14 Baatarsuren  Jigmed  MUST P3 
15 Turbold Banzragch  MULS P4 
16 Dulamsuren Batsuuri  MULS P4 
17 Gombo Gantulga  MULS P4 
18 Munkhbayar Buyan  MULS P4 
19 Altangerel Lkhamsuren  GMIT P5 
20 Ariunbolor Purvee  GMIT P5 
21 Myagmarjav  Bold  GMIT P5 
22 Renten Nyamdulam  GMIT P5 

 
 
1. Opening of Consortium meeting, Prof. Jesper Arfvidsson 
 
2. Welcome: Prof. Annika Ohlsson, Rector LTH. 
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3. Presentation of partner universities and participating staaf 

• Lund University, Prof. Jesper Arfvidsson + LU team, Appendix 5.3.1 
• German-Mongolian Institute for resources and Technology, Prof. Altangerel 

Lkhamsuren + GMIT team. Appendix 5.3.2 
• Mongolian University of Life Sciences, Dr. Turbold Banzragch + MULS team, 

Appendix 5.3.3 
• Mongolian University of Science and Technology, Prof. Lkhagvadulam Byambajav + 

MUST team, Appendix 5.3.4.  
• Tallinn University of Technology, Prof. Targo Kalamees + TalTech team, Appendix 

5.3.5 
 
4. Project Overview, Grant Holder Coordinator, Prof. Jesper Arfvidsson and Ass. Prof. 
Elisabeth Kjellsson. (Appendix 5.0) 
A short overview of the project was given. 
 
5. Work packages and tasks in CIMCEB project. Information and discussion. 

• WP 1, PREPARATION. Leader: Mongolian University of Science and Technology 
(MUST). (Appendix 1.1) 

o Bilguun B. presented the work made in WP1, including the report on Report on 
the needs of updating/creating bachelor/master/short term training courses in 
Mongolian Universities  

o Left to do is organizing English course for staff in all three universities, GMIT 
will help in this matter. 
 

• WP 2, DEVELOPMENT. Leader Lund University (LU), GMIT, MULS, MUST 
(Appendix 2.1, 2.2, 2.3)  

o All three Mongolian universities presented the status of course development. 
o All courses are decided on, but equipment is left to be bought, installed and 

manuals to be written.  
o VAT- all documents done.  
o Some equipment should be in place for next meeting in September 2022. 

 
 

• WP 3, QUALITY PLAN. Leader: Tallinn University of Technology. (Appendix 3.1)    
o All three Mongolian universities upload a document to google drive (folder 

WP3 -> folder with university name) including following information: 
§ list of developed courses. 
§ list of stuff responsible for each course. 
§ list of laboratory’s equipment 

 
§ a document drive including reference to university’s  

• Academic staff competence criteria 
• Academic staff selection criteria 
• Students' selection criteria 

§ a document including Key Performance Indicators (KPI): 
• predicted number of students 

o gender (men/women)  
 



ERASMUS+ CEBEC Project number 609842-EPP-1-2019-1-SE-EPPKA2-CBHE-JP, Minutes 14th Consortium meeting 2022-08-15 
_____________________________________________________________________________________ 

 

 4 

 
 

• WP 4, DISSEMINATION & EXPLOITATION. Leader: German-Mongolian Institute 
for resources and Technology, (Appendix 4.1)  

o GMIT presented the different actions taken and planned. At GMIT a lot has 
already been done so GMIT is a good example with for example developed 
homepage. The other universities (MULS and MUST) should be developed to 
the same level. GMIT will help and support in this matter. Internal meetings 
will be held 

 
• WP 5, MANAGEMENT. (LU) (Appendix 5) 

o EU has approved a prolonged project time of one year extra. A new time plan 
for the project was presented (Appendix 5.0). 

o The focus of the remaining time will be: 
For 2022 

§ Get equipment in place in and establish the new laboratories at each 
partner university 

§ Continue the process to get the new and updated courses approved at 
each partner university. 

§ Training of staff. 
§ Information to students and society. 
§ For 2023 
§ Continue to establish the new laboratories at each partner university 
§ Synchronize the laboratory parts into the new and upgraded courses. 
§ Develop lab instructions and textbooks. 
§ Finalize the process to get the new and updated courses approved at 

each partner university. 
§ Information to students and society. 
§ Final report of the project. 

 
 
6. Economy, Economy, Financial Manager Bitte Rosencrantz. (Appendix 5.1) 
 
Bitte Rosencrantz presented the current situation regarding economy: 

 
Please note: 
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• Two payments from EU recieved, 90% of the budget. 
• After the project time, there will be an audit. Rest 10% ? 
• Keep your budget, staff costs and travel costs and equipment. 
• All expenses must have valid documentation and receipts-Equipment 
• Travel, flight tickets and (boarding passes, if possible)  
• Expenses not approved by the EU must be reimbursed by the respective partner 

university. 
• Keep all invoices for equipment, send copy to LU.  
• Keep all documents in the tender process, send copy to LU. 
• Send evidence for employment at the University to LU 

 
 
Bitte also gave instructions on how and when to fill in the documents: 
Travel report – After each meeting 
Timesheet – Every 3rd month 
Joint Declaration – Every 3rd month 
 
7. Schedule for the coming meetings and courses. 
Discussion and planning for coming meetings and courses resulted in the following plan: 

 

 
Courses for students and teachers should be 2 weeks long.  
 
Topics for courses that were discussed: 

• Simulations, Math-lab, energy-simulation, building-simulation 
• moisture safety, energy efficiency 
• Different steps in a building project – project for students. 

 
Write to Jesper what software they are using or want to use? 
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8. Established Master programs in Energy Efficient buildings in previous Tempus projects, 
Ass. Professor Elisabeth Kjellsson. 
 
9. Existing Master program/courses in Energy Efficient Building Technique at Lund 
University, Ass Professor Henrik Davidsson and Ph.D-student Agnieszka Czachura. 
 
10. Visit to solar lab with outdoor solar experiment equipment and indoor lab, Ass. Professor 
Henrik Davidsson and Ph.D-student Agnieszka Czachura. 
 
11. Conclusion: Next steps, remaining business, Jesper Arfvidsson and Bitte Rosencrantz. 

• Send Travel reports to LU. 
• Send copy of Invoices for equipment to LU 
• Update Staff costs and send to LU. 
• Think about content of courses for staff and students. 

 
 
10. End of meeting 
 
Appendices 
1.1 Presentation WP1 by MUST 
2.1 Presentation WP2 by GMIT 
2.2 Presentation WP2 by MUST 
3.1 Presentation WP3 by TalTech 
4.1 Presentation WP4 by GMIT 
5.0 Presentation Meeting 
5.1 Presentation WP5 Economu 
5.3.1 Presentation of University LU 
5.3.2 Presentation of University GMIT 
5.3.3 Presentation of University MULS 
5.3.4 Presentation of University MUST 
5.3.5 Presentation of University TalTech – to come 


