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List of partners in the CEBEC project 
 
P1 – Lund University (LU), Lund, Sweden 
P2 – Tallinn University of Technology, (TalTech), Tallinn, Estonia 
P3 – Mongolian University of Science and Technology (MUST), Ulaanbaatar, Mongolia. 
P4 – Mongolian University of Life Sciences (MULS), Ulaanbaatar, Mongolia. 
P5 – German-Mongolian Institute for Resources and Technology (GMIT), Ulaanbaatar, 
Mongolia. 
 
List of work packages 
WP1 – Review and analysis of the need and content of higher Education courses on Energy 
Efficient Buildings and Renewable Energy taking into account local climate conditions. 
WP2 – Development of new Higher Education courses in Energy Efficient Buildings and 
Renewable energy. 
WP3 – Quality plan. 
WP4 – Dissemination and Exploitation of Results. 
WP5 – Management and operational structures 
 
 
 
List of participants in the 14th Consortium meeting 
 
1 Jesper Arfvidsson Sweden LU P1 
2 Bitte Rosencrantz  LU P1 
3 Elisabeth Kjellsson  LU P1 
4 Kristina Mjörnell  LU P1 
5 Lars-Henrik Ståhl  LU P1 
6 Erik  Johansson  LU P1 
7 Targo Kalamees Estonia TalTech P2 
8 Endrik Arumägi  TalTech P2 
9 Laura Kadaru  TalTech P2 
10 Hendrik Voll  TalTech P2 
11 Lkhagvadulam Byambajav Mongolia MUST P3 
12 Davaatseren Khavchig  MUST P3 
13 Bilguun Buyantogtokh  MUST P3 
14 Baatarsuren  Jigmed  MUST P3 
15 Turbold Banzragch  MULS P4 
16 Dulamsuren Batsuuri  MULS P4 
17 Gombo Gantulga  MULS P4 
18 Munkhbayar Buyan  MULS P4 
19 Altangerel Lkhamsuren  GMIT P5 
20 Ariunbolor Purvee  GMIT P5 
21 Myagmarjav  Bold  GMIT P5 
22 Renten Nyamdulam  GMIT P5 
 
 
DAY 1, September 26 at GMIT 
 
1. Opening of Consortium meeting, Prof. Altangerel Lkhamsuran. 
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2. Welcome: Prof. Battsengel Baatar, Rector GMIT. 
 
3. Presentation of participating staff from all universities. 
 
4. Project Overview, Grant Holder Coordinator, Prof. Jesper Arfvidsson and Ass. Prof. 
Elisabeth Kjellsson. (Appendix 5.0) 
A short overview of the project was given. 
 
5. Short presentations from Lund University: 
-  Climate-conscious urban design, Ass. Professor Erik Johansson. Appendix 2.1 
-  Challenges and Opportunities in renovation of building envelopes, Prof. Kristina Mjörnell, 
Appendix 2.2 
-  Presentation of projects, Prof. Lars-Erik Ståhl. Link: https://we.tl/t-ME9f0izrrB 
 
6. Work packages and tasks in CIMCEB project. Information and discussion. 

• WP 1, PREPARATION. Leader: Mongolian University of Science and Technology 
(MUST). (Appendix 1.1) 

o Organizing course in Technical English for staff in all three universities, GMIT 
will help in this matter. In November MUST will come with a plan for the 
English courses. 

• WP 2, DEVELOPMENT. Leader Lund University (LU), GMIT, MULS, MUST 
(Appendix 2.1, 2.2, 2.3)  

o All three Mongolian universities presented the status of course development. 
o All courses are decided on, but equipment is left to be bought, installed and 

manuals to be written.  
o Professor Arfvidsson pressed hard on the fact that all equipment must be 

purchased and in place by the end of the year at the latest. After this date, 
project money may not be used for this purpose. 

• WP 3, QUALITY PLAN. Leader: Tallinn University of Technology. (Appendix 3.1)    
o All three Mongolian universities should upload a document to google drive 

(folder WP3 -> folder with university name) including following information: 
! list of developed courses. 
! list of stuff responsible for each course. 
! list of laboratory’s equipment 
! a document drive including reference to university’s  

• Academic staff competence criteria 
• Academic staff selection criteria 
• Students' selection criteria 

! a document including Key Performance Indicators (KPI): 
• predicted number of students 

o gender (men/women)  
• WP 4, DISSEMINATION & EXPLOITATION. Leader: German-Mongolian Institute 

for resources and Technology, (Appendix 4.1)  
o GMIT presented the different actions taken and planned. At GMIT a lot has 

already been done so GMIT, developed teaching platform and developed 
homepage. The other universities (MULS and MUST) should be developed to 
the same level. GMIT will help and support in this matter. Internal meetings 
will be held 
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• WP 5, MANAGEMENT. (LU) (Appendix 5) 

o EU has approved a prolonged project time of one year extra. A new time plan 
for the project was presented (Appendix 5.0). 

o The focus of the remaining time will be: 
For 2022 

! Get equipment in place in and establish the new laboratories at each 
partner university 

! Continue the process to get the new and updated courses approved at 
each partner university. 

! Training of staff. 
! Information to students and society. 
! For 2023 
! Continue to establish the new laboratories at each partner university 
! Synchronize the laboratory parts into the new and upgraded courses. 
! Develop lab instructions and textbooks. 
! Finalize the process to get the new and updated courses approved at 

each partner university. 
! Information to students and society. 
! Final report of the project. 

 
 
7. Economy, Economy, Financial Manager Bitte Rosencrantz.  
 
Bitte Rosencrantz presented the current situation regarding economy: 
 

                
 
 
Please note: 

• Two payments from EU received, 90% of the budget. 
• After the project time, there will be an audit. Rest 10% ? 
• Keep your budget, staff costs and travel costs and equipment. 
• All expenses must have valid documentation and receipts-Equipment 
• Travel, flight tickets and (boarding passes, if possible)  
• Expenses not approved by the EU must be reimbursed by the respective partner 

university. 
• Keep all invoices for equipment, send copy to LU.  



ERASMUS+ CEBEC Project number 609842-EPP-1-2019-1-SE-EPPKA2-CBHE-JP, Minutes 14th Consortium meeting 2022-09-26 
_____________________________________________________________________________________ 

 

 5 

• Keep all documents in the tender process, send copy to LU. 
• Send evidence for employment at the University to LU 

 
 
Bitte also gave instructions on how and when to fill in the documents: 
Travel report – After each meeting 
Timesheet – Every 3rd month 
Joint Declaration – Every 3rd month 
 
8. Schedule for the coming meetings and courses. 
Discussion and planning for coming meetings and courses resulted in the following plan: 

 

 
Courses for students and teachers should be 2 weeks long.  
 
Topics for courses that were discussed: 

• Simulations, Math-lab, energy-simulation, building-simulation 
• moisture safety, energy efficiency 
• Different steps in a building project – project for students. 

 
9. Prof. Targo Kalamees presented a first draft of the course for staff to be held in Tallin in 
February 6-17, 2023 (Appendix 5.1) 
 
DAY 2, September 27 at MUST 
 
10. Welcome and presentation of MUST by Prof. B Narantuya  
 
11. Presentation of Erasmus project implemented at MUST by Dr. Uuganbayar Tumurkhu, , 
Dept. of foreign affair  of MUST. 
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12. Presentation and opening ceremony of new lab for teaching MATLAB by Bilguun 
Byantogtokh. 
 
13. Presentation of ordered equipment by supplier, Green chemistry LLC. Delivery of all 
equipment takes place in November 2022. 
 
14. Presentation of web development by B. Lkhagvadulam. 
 
15. Roundtrip at MUST facilities, museum, PV panels and classroom visit. 
 
16. Visit to KTMC, Building energy efficiency centre activities and Building material lab. 
 
 
Day 3, September 28, MULS 
 
17. Welcome and presentation of MULS by xxx 
 
18. Visit to MULS facilities, Building Material lab o 
 
 
Day 4, September 29, Central Aymag 
 
19. Ongoing projects of Renewable energy in Ulaanbaatar 
Visit to Windmill farm, Central Aymag 
Visit to Smart Greenhouse, Cental Aymag 
 
 
Day 5, September 29,  
 
20. Presentation and discussion on Energy Efficiency in the Building Sector for a More 
Sustainable Mongolia. Thorge Ketelhodt, Deutsche Gesellschaft für Internationale 
Zusammenarbeit (GIZ). 
 
 
 
Appendices 
2.1 Presentation WP2 by GMIT 
2.2 Presentation WP2 by MUST 
5.1 Course in Tallinn in February 
 
 


